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Kosovo EMI Mid-Term Evaluation
Final Report

Executive Summary
This report summarizes the findings of an evaluation of USAID/Kosovo’s Effective
Municipalities Initiative (EMI) conducted by Democracy International (DI) in April and
May of 2009. It contains analysis of the progress of activities during the first half of EMI’s
tenure together with recommendations for possible adjustments in focus or resource
allocation during the remaining period of the contract. While time and resource constraints
necessarily limited the scope of the analysis, the evaluation team found no instances where
performance was deficient or at variance with the contract.

Methodology
To conduct this evaluation, DI fielded a team of two experts in local governance,
municipal associations and decentralization, William J. Althaus (as Team Leader), and L.
Alan Beals. Over the course of two weeks in Kosovo, the team conducted interviews with
twenty-five individuals familiar with EMI from a variety of perspectives, including
representatives of EMI itself, USAID, the donor community, the Ministry of Local
Government Administration, the Association of Kosovo Municipalities, and local officials,
mayors and others. The team also reviewed a number of documents related to EMI,
including project reports, monitoring data, and donor and association publications.

Task One - Supporting new Serb-majority municipalities
Under this component EMI was to help stand up and support the creation or reformation of
the majority-Serb municipalities envisioned in the Ahtisaari Plan. However, because these
municipalities are not presently coming into existence, Task One was placed “on hold” by
USAID and is not being actively implemented. During the team’s interview, the political
advisor to the Minister of Local Government Administration expressed the keen desire to
have USAID, through EMI, become more active in supporting the establishment of those
municipalities because it is the key priority of the Ministry and the Government of Kosovo.

Task Two – Support for the Ministry of Local Government
Administration
It is apparent through discussions with senior MLGA officials and other donors that EMI
holds a preeminent position in terms of both its influence and its expertise. Because of the
urgency of drafting and enacting the primary decentralization laws, a view held by USAID
as well as the International Community generally, EMI’s legal team played a leading role
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in the drafting. The evaluation team believes that this active role did not prevent EMI from
pursuing its task of improving ministry staff capacity.
The Team examined each of the other objectives of EMI, to wit: development of
Administrative Instructions; strengthening the MLGA’s ability to monitor municipal
compliance with laws and improve municipalities’ compliance with laws and ministry
directives; supporting capacity building of the new MLGA Departments for Local SelfGovernment and Reforms and European Integration and their new divisions; and preparing
a series of handbooks on Local Government legislation and providing training.
Numerous EMI activities and products have contributed to substantial progress in each of
these areas. All seven of the Administrative Instructions prepared by EMI provide
guidance to the MLGA for oversight and monitoring of local governments. Various other
EMI activities and products have supported all of these objectives.
Task Two Findings:

• The Evaluation Team has found that in every area, the work of EMI staff has been
of the highest quality and has earned respect and been well-received by the
Ministry and local officials.
• Opinions about EMI in the International Community have been equally laudatory.
• Primary legislative drafting by EMI, arising from the urgency of enactment, did not
prevent EMI from pursuing its task of improving ministry staff capacity

Task Three – Improving the capacity of existing municipalities in
service delivery, own-source revenues and democratic
processes
During the course of the EMI project there has been a continuing process of consultation,
providing hands on technical assistance, developing policy papers and drafting laws on
virtually every facet of establishing core capacities and skills needed by municipalities.
Throughout the project’s tenure the highly trained and experienced EMI staff has provided
coaching and technical support which has significantly assisted the ministry leaders in
improving the quality and ability of their own staff
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EMI has actively engaged in a series of initiatives to set performance standards for service
delivery, monitoring of performance and improvements in local governance by working
with the MLGA and partner organizations such as the Association of Kosovo
Municipalities (AKM) and the Council of Europe.
AKM has grown in capacity and strength as the voice of the municipalities of Kosovo and
their advocate before the central government. AKM has worked with EMI on some of the
key elements required for successful decentralization such as capacity-building and
advocacy. It seems, however, to lack sufficient understanding of the importance of the
local policy development process. The significant support AKM is about to receive from
the Swiss Development Agency represents an opportunity for EMI, in coordination with
SDC, to help AKM build its policy development and technical capacities.
Interviews from the field support the proposition that the AKM collegia structure affords a
valuable mechanism for ongoing coordination and the ultimate establishment of wellorganized municipal functions and professional administration. EMI’s provision of staff
support and some resources to five of the more highly developed and active collegia is
effective and of great importance.
The EMI training efforts are impressive. In two sessions on budget training for mayors and
department heads in the spring of 2008, some 320 municipal leaders attended. The training
on the new legislation and critical administrative instructions, in the summer of 2008,
reached 400 municipal officials.
One of EMI’s the early successes was the use of the Incentive Fund to improve municipal
service delivery. The Incentive Fund has proven to be effective in achieving the goal of
spurring better municipal performance. It has been both retrospective, as a reward for
performance and, in some cases, an award to implement an innovative idea.
Two rounds of Incentive Fund Awards have been conducted so far, including the
development of criteria, training of local officials, and selection of awardees. Two more
rounds are planned between May and October 2009. EMI expects to use additional criteria
in the next two rounds that will sharpen the focus on service delivery performance awards
as performance standards are more fully implemented by the municipalities. This should
heighten the competition in the category of improving municipal services.
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Task Three Findings

• EMI’s approach has been broad-based, including resource materials and direct
technical assistance
• EMI has significantly aided MLGA in improving staff capacity, although it has not
reached the level needed for its future work.
• EMI has helped MLGA develop important performance standards and
measurement systems
• The collegia of AKM are a critical component of the effort to build a sustainable
policy reform system at the local level
• EMI has trained local officials extensively and effectively, receiving unanimous
praise from its local partners
• The Incentive Fund has been effective both to reward and to fund better practices in
local governance

Recommendations
• EMI should be encouraged to capitalize on any Kosovar-Serb local contacts that
occur by directly engaging, visiting and cultivating Serb officials who attend events
or display any willingness to work with EMI.
• EMI should continue its transition from primary drafting and otherwise initiating
MLGA support and increase its emphasis on mentoring and coaching.
• EMI should intensify its MLGA capacity-building efforts, including retraining and
retesting ministry staff
• In cooperation with SDC, EMI should encourage AKM to focus more on local
policy development and advocacy
• EMI and USAID should consider using the next Incentive Fund round to focus on
the often-identified need for better municipal human resources practices.

Donor relations and coordination
It was clear to the team that the level of communication and exchange of ideas and
information among the international community is better here than in many similar
countries. One activity, the Mosaic opinion sampling by UNDP, partly funded and with
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substantive input from EMI/USAID, is a good example. All donors interviewed stressed
their excellent communication with EMI and USAID. This seems to arise from both the
commitment of USAID and the efforts of EMI.

The Performance Based Measurement System
The evaluation team found that EMI’s Performance Based Measurement System (PBMS)
is well-designed, with indicators that are both meaningful and obtainable and that reflect
well the principal objectives of the EMI Task Order. The indicators are quantifiable and
the reported levels are realistic. The PBMS Annual Report shows almost all targets
achieved and provides explanation for those few areas where targets were not achieved.
Overall, the results shown in the Annual report confirm the positive findings of this
evaluation.

Conclusion
EMI is a well-designed and well-implemented local governance project. Operating in a
very fluid environment, the EMI team has remained focused and has delivered excellent
services to both the MLGA and the local officials of Kosovo.
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Background
USAID’s Effective Municipalities Initiative (EMI) in Kosovo, implemented by RTI
International (RTI), commenced on July 19 2007 and is scheduled to complete operations
July 18, 2010. In April 2009, USAID issued a Task Order to Democracy International (DI)
to conduct a mid-term evaluation of the EMI project. The Scope of Work for the evaluation
is primarily retrospective, calling for an assessment of the progress EMI has made in
carrying out the components of its Task Order. It also invites recommendations for
adjustments that can be made to the program to improve its implementation in the future.
In addition to looking at the implementation of EMI over the last two years, the evaluation
also sought to examine the project’s impact. A true impact evaluation, however, is a
complicated process that is difficult to conduct under a short-term evaluation project,
requiring data and resources that are not always available. Still, to the extent possible the
evaluation team has provided its conclusions on the effects EMI has had on
decentralization and local government institutions in Kosovo, based primarily on the
qualitative information collected in interviews and from other sources.
The Scope of Work for EMI was written in 2007 to address the political and governmental
landscape that existed at that time. In view of the fluidity of the situation in Kosovo
following the presentation of the Ahtisaari Plan and prior to the Kosovo declaration of
independence, it is hardly surprising that changing realities have dictated adjustments in
the work of EMI. The evaluation team is mindful of the challenges presented by such
volatility and has striven to inform its analysis with that knowledge.

Methodology
To conduct this evaluation, DI fielded a team of two experts in local governance,
municipal associations and decentralization, William J. Althaus (as Team Leader), and L.
Alan Beals. Both team members have done considerable work on local government issues
in the region and both have prior experience conducting assessments and evaluations for
USAID.
Over the course of two weeks in Kosovo, the team conducted interviews with twenty-five
individuals familiar with EMI from a variety of perspectives, including representatives of
EMI itself, USAID, the donor community, the Ministry of Local Government
Administration, the Association of Kosovo Municipalities, and local officials, mayors and
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others. All interviews were conducted jointly by both team members in order to provide
two separate analyses of the data. A list of persons interviewed is included as Appendix A
to this report.
The team also reviewed a number of documents related to EMI, including project reports,
monitoring data, and donor and association publications. A list of documents reviewed is
included as Appendix B to this report.

EMI Project Components
The EMI project has three principal components addressing the major areas of importance
for local governance in Kosovo. The changing circumstances mentioned above have
caused USAID to instruct EMI to place Task One, relating to the new or reformed Serbmajority municipalities, “on hold” and to take little or no action in that area. Nevertheless,
the question of Serbian Kosovars and Serb-majority municipalities is discussed below
because it affects every aspect of EMI’s work. Though the Evaluation Team never initiated
discussion of Serb issues in any interview, the only interviewees who did not put it forward
were some of the local officials; all others raised the subject and held forth on it, often at
length and in depth.

Task One – Supporting new Serb-majority municipalities
According to the EMI Scope of Work, Task One called for the project to:
Assist in standing up the new post-status agreement municipalities and linking them
to Kosovo institutions.
Under this component EMI was to help stand up and support the creation or reformation of
the majority-Serb municipalities envisioned in the Ahtisaari Plan. However, bolstered by
the unwavering opposition of Serbia, these municipalities are not presently coming into
existence. Task One was therefore placed “on hold” by USAID and is not being actively
implemented. Significantly for EMI’s work in the other tasks, Serbian local officials are
not participating in the Association of Kosovo Municipalities (AKM) and are not
participating in policy development through the AKM’s collegia, nor in various capacitybuilding activities. Thus, while EMI has had a challenging and problematic part of its
scope of work removed, there has been no concomitant reduction in the complexity or
difficulty of the remaining components. In fact, the overlay of the Serbian issues has made
the more conventional policy and municipal segments more difficult to accomplish.
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The stated position of the Ministry of Local Government Administration (MLGA) is a
strong commitment to implementation of the Ahtisaari Plan, in particular the creation or
reformation of Serb-majority municipalities. The political advisor to the Minister
expressed the keen desire to have USAID, through EMI, become more active in supporting
the establishment of those municipalities because it is the key priority of the Ministry and
the Government of Kosovo. The sincerity of this commitment is not known to the team.
While any change in the Mission’s position on Task One is outside the scope or
competence of this evaluation, the team members do believe that EMI’s leaders should be
encouraged to capitalize on any Serb contacts that occur passively. Advice from one
ICO/EUSR official was that USAID should “keep flexible” and be prepared to start
activity on Task One on short notice. This individual believes that the impasse on the new
municipalities issue may break at any time and in that event a prompt and coordinated
effort by the principal donors would be essential.

Task Two – Support for the Ministry of Local Government
Administration
For Task Two, EMI’s Scope of Work called for the project to:
Assist the Central Government of Kosovo in creating the legislative framework for
decentralization and in providing better guidance to, oversight of, and compliance
with relevant laws by municipalities.
Below we discuss specific activities carried out by EMI under this task. It is important to
note that some of EMI’s interventions with the MLGA are of a cross-cutting nature in that
they address more than one of the following objectives. Examples of this would include the
MLGA Capacity Assessment, the capacity training and testing, and various policy and
issues papers. In addition, because the interconnection of activities and interests between
local governments and the MLGA is so extensive, many of the activities and products
discussed in the following sections also relate to EMI’s work under Task Three. As a
result, some activities will be discussed in multiple sections. This does not represent any
overlap or duplication of efforts by the project but rather reflects that close interconnection.
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•

Assisting preparation of basic framework legislation…and other laws
necessary to support the GoK’s decentralization program

Most, if not all, of the primary legislation to decentralize governmental functions in accord
with the Ahtisaari Plan has been enacted. However, much remains to be done in revising
the new laws and in harmonizing them to eliminate conflicts and gaps. Numerous donors
provide support to the MLGA in this work, but it is apparent through discussions with
senior MLGA officials and other donors that EMI holds a preeminent position in terms of
both its influence and its expertise. EMI’s legal experts have knowledge, institutional
memory and, very importantly, the respect of the MLGA.
Beginning in the first year of the project and continuing into the second year EMI assigned
one senior person and two junior people full time to the MLGA. This was critical during
the development and approval of the basic legal framework for the decentralization of
competencies and financing to the municipalities. This year EMI continues to have a senior
staff member assigned to the MLGA full-time in order to provide continuing involvement
in the post-legislative phase of decentralization, to assist in identifying gaps in legislative
authority, resolving conflicts and overlap in approved legislation, preparing policy position
papers, and negotiation with ministry staff.
Because of the urgency of drafting and enacting the primary decentralization laws, a view
held by USAID as well as the International Community generally, EMI’s legal team
played a leading role in the drafting process. It should also be noted, however, that a
collaborative process within the Government developed substantial input that informed the
drafting. Whether this adversely impacted the secondary goal of raising ministry capacity
is discussed below. Inconsistencies among the primary laws arise not from EMI’s work but
because certain key laws were drafted by other ministries or other donor-advisors.
MLGA officials were unanimous and unequivocal in their praise for the work of EMI.
While many (certainly too many) advisors are supporting and, in many cases, embedded in
the MLGA, both donors and ministry officials acknowledge that EMI’s support is the most
highly regarded. This places a responsibility upon EMI and USAID to provide the highest
quality advice, a responsibility that it seems to have met. The plethora of international
advisors is problematic primarily because the US and European concepts of decentralized
government are fundamentally different. The US practices decentralized government in
ways and to an extent that Europeans do not. One can prefer either approach but the
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presence of experts from each school offering inconsistent advice is not helpful in an
environment where the local ability to differentiate and weigh the varying perspectives is
undeveloped. There is also an unfortunate but real tendency of local partners to engage in
“donor shopping” when undesired advice is offered by one. The only response for EMI is
to continue to offer the highest quality support. The USG’s relations with the GoK will
also influence the course of events; that is, EMI needs strong support from the Mission and
the Embassy to maintain its preeminent position within MLGA.
•

Assisting development of Administrative Instructions and regulations to
implement enacted laws;

EMI completed seven sets of administrative instructions in the first project year. In one
case the MLGA Legal Department was involved, but for the most part these documents
were the product of EMI’s staff. The value of these and similar documents is discussed
below.
•

Strengthening the MLGA’s ability to monitor municipal compliance with
laws, and improve municipalities’ compliance with laws and ministry
directives;

This is a broad objective in that it addresses both the ministry’s monitoring and support
functions. Therefore numerous EMI activities and products have contributed to substantial
progress in these areas. All seven of the Administrative Instructions prepared by EMI
provide guidance to the MLGA for oversight and monitoring of local governments. Other
EMI products supporting this objective include a paper on municipal legal compliance
tracking, a concept paper on monitoring and performance measurement, and the
Comprehensive Strategy on Capacity Building. The comments of senior ministry officials
made clear the value they placed on these documents and, equally importantly, on the
coaching that accompanied them. It is certain that EMI has provided the MLGA with a
comprehensive, well-designed roadmap to make itself an effective agency to both monitor
and support local governments. EMI should capitalize on its excellent reputation within
MLGA to push vigorously for the ministry to use the tools the project has imparted.
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•

Supporting capacity building of the new MLGA Departments for Local
Self-Government and Reforms and European Integration and their new
divisions;

Thorough training in local governance given to all MLGA staff members below the level
of Deputy Minister by EMI provided an essential foundation for them to understand the
nature and complexity of their areas of responsibility. It is particularly useful in light of the
extremely limited familiarity with local government issues by most MLGA staff. This staff
training made possible the subsequent joint MLGA-MEF training of local officials. This
latter represents a striking level of inter-ministerial cooperation rarely seen in transitioning
countries.
All MLGA officials interviewed were unanimous in their praise for the quality and utility
of these EMI efforts. One slightly discordant note was voiced by the Permanent Secretary,
who insisted that a planned future training in writing/drafting should be conducted by an
“outside” (meaning US) EMI expert rather than EMI local staff. This kind of request is not
uncommon and arises from perceived sensitivities over hierarchy and protocol and should
not, in the evaluation team’s opinion, guide USAID/EMI’s decision on who will conduct
that training. The determinant should be the quality of the training and the satisfaction of
the recipients, not the preference of the Permanent Secretary. In all the capacity-building
EMI has done, including within MLGA, the level of trainee satisfaction has been
consistently high, and this should guide EMI and the Mission in their decision making.
•

Coaching the Division for Planning and Analysis to bolster its ability to
provide policy recommendations on topics concerning local government

EMI presented a paper titled “MLGA Research and Analysis Capability Assessment” and
accompanied it with discussions and mentoring for ministry officials. This thorough
document spells out the appropriate structure and processes of the ministry in the area of
gathering and understanding data on local government performance. This is a key
responsibility and one which the MLGA staff would otherwise be quite unprepared to
manage. This is another instance where the broad local government training to ministry
staff was invaluable; simply put, you can’t analyze what you don’t understand.
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•

Prepare a series of handbooks on Local Government legislation and
provide training

EMI has produced a series of handbooks for the ministry and local officials on critical
subjects. Three have been completed and disseminated, one is almost complete and seven
more are scheduled for completion by June 2009. Given EMI’s record of meticulous
accomplishment of deliverables, there is no reason to expect these last will not be
presented on time. The handbooks are notable for several reasons. First, they address a
range of the most essential local government issues, from the basic laws to human
resources to own-source revenues. Secondly, they are being prepared in collaboration with
the respective collegia, and thus provide a local perspective and, very importantly, local
ownership. Finally, the handbooks are valuable reference manuals for both local officials
and the staff of MLGA, which means that both sets of officials will be reading from the
same page.
The capacity of MLGA staff to evaluate the local government laws and promulgate needed
revisions on their own appears, by their own acknowledgement, not to have developed as it
should. However, given the presumed baseline of staff capacity and the constraint of time,
it is difficult to fault EMI for this disappointing lack of progress. MLGA senior officials, in
acknowledging this incomplete result, did not suggest any lack of satisfaction with EMI’s
efforts.
Numerous factors described in this report have contributed to the insufficient capacity
development noted by both EMI and MLGA officials. These include staff turnover due in
part to short-term contracts and political volatility, the low baseline for staff capacity as
shown in the initial testing, excessive reliance on international expertise within the
ministry and failure of the MLGA to implement needed activities identified by EMI, such
as creation of a research and analytical unit. It is the judgment of the evaluation team that
EMI has done what it can; ultimately responsibility must rest with the local partners to
avail themselves of the assistance offered. EMI can and should continue to offer both
training and on-going capacity assessment to MLGA staff.
MLGA has been and is focused primarily on the harmonization of laws and the elimination
of gaps and ambiguities, rather than making substantive improvements in the content of the
legislation. While technical legal reforms are important, equally so are substantive
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amendments based on the actual experiences of municipalities seeking to implement the
laws on the ground.
The distinction between procedural and substantive reforms is important. For example, on
a question like the issuance of building permits by local governments, a procedural
question would be what ministry has jurisdiction and what reports are required; a
substantive question would be the level of discretionary control the GoK retains; in other
words, is the function truly decentralized? On administration of local property tax, there
are procedural issues of reporting, forms and inter-ministerial authority, but the issues that
really matter to local officials are different. Can they set their own rates? Who designs and
performs the assessment function? Who determines penalties and enforces compliance?
These are the real questions at the heart of decentralization and they should not be
overlooked.
In this regard, EMI seems to have shared the narrow view taken by the MLGA and not
focused sufficiently on these substantive reforms. This issue relates closely to the process
of municipal policy development discussed below and constitutes, if anything, less a
shortcoming of EMI than an opportunity overlooked. As such, it should be easy to correct,
at least from the standpoint of EMI’s advice if not the MLGA’s acceptance of that advice.

Task Three – Improving the capacity of existing municipalities in
service delivery, own-source revenues and democratic processes
For Task Three, EMI’s Scope of Work called for it to:
Increase the ability of the original municipalities to comply with the new
decentralization framework and provide better service delivery through increasing
own source revenues and improving democratic processes.
To carry out this task, EMI has focused on the following activities.
•

Assisting MLGA in determining the core capacities and skills needed by
municipalities

Early in the process of organizing the newly empowered Kosovo municipal governments,
EMI was asked by the MLGA to develop a comprehensive capacity building strategy for
municipalities. EMI produced this strategy and delivered it to the Ministry in late August
2008. (See the document, Number 1, entitled: Ministry of Local Government
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Administration, Capacity Building Comprehensive Strategy, “A Coordinated Approach to
Municipal Training.”)
This strategy lays out a master plan for meeting the goals of this task, including the
potential role and organization of MLGA in leading the effort to build municipal capacity
and skill levels, the role of donors, and municipal capacity needs. During the closely
coordinated assessment process with MLGA and KIPA, EMI organized regional meetings
to review and discuss the core capacities. The result of the process was a list of 15 capacity
building recommendations that MLGA should initiate. This set of recommendations, if
followed, sets out a long-term mission for MLGA and a course for future development and
service.
Further recommendations suggested ways in which training coordination could be
improved by MLGA, EMI and the larger donor community. These recommendations
should be immediately followed in order to eliminate duplication and training fatigue at the
municipal level.
There was no indication from any MLGA official that the analysis done by EMI or the
recommendations it produced were in any way unsatisfactory. Nor was there any
explanation as to why there has been no implementation of these recommendations. The
evaluation team can only speculate as to the reasons, but bureaucratic inertia and caution
are the most likely suspects. Nevertheless, MLGA should be encouraged to take action on
the recommendations as soon as possible.
EMI’s staff has prepared many policy papers for central government consideration. One of
the problem areas consistently raised at the municipal level is the Law on Publicly Owned
Enterprises. To assist in sorting out this issue, EMI in September 2008 prepared a policy
paper, entitled “Memo on the Law on Publicly Owned Enterprises,” to assess the
compliance of law with the Ahtisaari Settlement and the new law on local government.
The lack of progress on this issue is still a topic of debate at municipal levels. The current
agenda in the Budget and Finance Collegium has this as a major priority and Team
interviews in the field revealed similar concerns.
The Annual Report on the Progress of Decentralization, October 1, 2007 to September 30,
2008 (FY 2008) is an excellent overview on the compliance of the new Local Government
laws with the European Charter of Local Self Government. The document identifies
legislative laws with conflicting positions, measures that must be clarified, and cases
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where full authority has not been transferred to municipalities. A concluding case is made
on future risks to decentralization.
During the first two years of the project, EMI’s staff has provided coaching and technical
support that has significantly assisted the ministry leaders in improving the quality and
ability of their own staff. One illustrative endeavor was a request by the MLGA to conduct
a staff test of the general competence of some 67 people representing the various sectors of
the ministry. The test was designed and conducted in close cooperation between senior
MLGA officials and EMI. The purpose of the test was to examine the knowledge of
MLGA staff members (department heads and lower) on 1) their general knowledge of the
local governance legislative and policy framework guiding the MLGA, and 2) specific
knowledge relating to each department. On March 5, 2009 31 persons took the test. The
general part of the test was composed of 60 questions all employees should be familiar
with and 85 specific questions related to each department. On a pass/fail score of 60, %
some 59% of the staff failed. This type of test points the way for the Ministry to take the
necessary steps to increase the ability of its own staff. (See Document #1)
An important paper was prepared by EMI staff in early 2008 on strengthening MLGA’s
research and analytical capabilities. The extensive report analyzed the existing structure of
the MLGA, identified organizational gaps, data collection and analysis needs, and the
necessary research and analytical skills to undertake such a mission. The report noted a
disproportionate reliance on international technical assistance on some of the major policy
issues facing the agency. The report concluded that it was imperative to increase the
MLGA research and analytical capacity by creating a new unit to discharge this
responsibility. To date, this unit has not been created. On the assumption that ultimately
the necessity for the unit will occur, the initial report has been followed up with EMI
coaching sessions on research and writing skills to benefit MLGA staff. This is a good
example of the second and third level of support that EMI brings to the table.
Another EMI initiated policy paper to assist the MLGA in developing its organizational
capacity was entitled a “Municipal Compliance Action Plan Information Tracking.”
Research in this study examined over 50 legal provisions assigning duties and
responsibilities to municipalities and made recommendations to assist MLGA in evaluating
compliance. In December 2008, MLGA’s Division of Monitoring agreed to use the
material in the report in their initial monitoring questionnaire. This is a good example of
EMI supporting ministry capacity building.
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•

Guiding and assisting municipalities, MLGA and partner organizations
(e.g., the Association of Kosovar Municipalities, or AKM) to set
performance standards for service delivery, monitoring of performance,
and improvements;

EMI has actively engaged in a series of initiatives to set performance standards for service
delivery, monitoring of performance and improvements in local governance by working
with the MLGA and partner organizations such as The Association of Kosovo
Municipalities (AKM) and the Council of Europe. The AKM is the only local partner that
is working in the field of municipal development.
The AKM was founded in 2001, shortly after the first democratic municipal elections.
Since that time it has grown in capacity and strength as the voice of the municipalities of
Kosovo and their advocate before the central government. During this period AKM has
been involved with the major issues of decentralization. This involvement has included the
development of policy positions on various issues and communicating those positions in
various forms and meetings to central government leaders, parliamentarians, interministerial working committees, European Union bodies and their own members.
The AKM, within its structure, has organized 11 collegia, which bring together technical
municipal officials at the municipal department head level in regular meetings to discuss
common problems, identify legal barriers to effective local administration and to offer
potential solutions. Several of these collegia are well developed, while others are in the
process of moving forward as financial resources become available to initiate more
comprehensive activities.
EMI is providing staff support and limited resources to five of the more highly developed
and active collegia, those for budget and finance officers, legal officers, spatial planning,
human resources, and Assembly Chairpersons (Presidents). The chairperson’s collegium is
a newly formed body. The GTZ, with a very active program, has supported the collegia on
public utilities for several years and soon the Swiss Development Corporation (SDC) will
provide support for the balance of the collegia with long term funding.
The collegia meet on a regular basis, some monthly, with the leading municipal department
heads and specialists in each functional specialty of local government. This structure offers
EMI an opportunity to assess and monitor the day to day conduct of municipal operations,
acquire immediate feedback on emerging problems, test new ideas and proposals, provide
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technical assistance when needed and assist in preparing policy position papers and
recommendations.
The Team’s interviews from the field, including two of the collegia chair persons, support
the proposition that the collegia structure affords a valuable mechanism for ongoing
coordination and the ultimate establishment of well organized municipal functions and
professional administration.
The concept paper “MLGA Monitoring and Municipal Performance Measurement, August
27, 2008” sets out a comprehensive system of benchmarking and performance indicators.
The paper sets forth the expanded role and responsibility of MLGA, a monitoring system
that focuses on outcomes, examples of standards and methodologies, and an organizational
structure for performance management.
The AKM collegia play a key role in the performance measurement process as the point of
interface with the technicians on the ground and with monitoring bodies. The paper also
calls for immediate training for local officials and Ministry monitoring staff in the
implementation of the performance measurement system.
A good example of the initial implementation of the performance management system is
found in “Performance Management Phase 1 Summary” which details the experience of
the first four functions: water supply, solid waste collection, public transport and
administrative services. This report details the process followed, the participants and their
role, and a table of outcomes and the indicators to be measured.
•

Assisting the MLGA to elaborate a comprehensive strategy to structure
internal capacity building and to carry out training needed by
municipalities

As noted earlier, EMI has had a continuing collaborative relationship both in developing
the strategy for internal capacity building in municipalities and in the execution of training
programs needed to introduce the new competencies of municipal government. The
roadmap used by EMI for the comprehensive training program agreed to with MLGA is
the publication on a multiyear training schedule entitled, “Matrix of Effective
Municipalities Initiative (EMI) Trainings: February 2008 to October 2009.” This matrix,
an internal EMI/USAID document, has been updated and extended as new issues arise or
initiatives undertaken.
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The EMI training efforts have been impressive. In two sessions on budget training for
mayors and department heads in the spring of 2008, some 320 municipal leaders attended.
The training on the new legislation and critical administrative instructions, in the summer
of 2008, reached 400 municipal officials. The more recent training on transparency and
citizen participation for assembly members, who have important new responsibilities under
the Law on Local Self Government, reached 360 local legislators. This and other data in
the matrix demonstrates that EMI is successfully reaching its target audience.
The matrix is also an effective tool for measuring the size of target audiences, the numbers
of trainees served, demographic information such as gender and ethnicity, and adherence to
training schedules. EMI and MLGA regularly use it to review performance and plan future
training needs. In addition, it is an excellent tool for coordination of training with AKM as
well as other donors.
EMI conducts a rigorous internal process in developing and conducting its training
programs, seeking to design programs that are useful and practical and provide specific
skills that trainees can effectively use to improve the quality of the public services being
delivered. The EMI training programs are generally designed and conducted by EMI staff,
though in some situations partner organizations are involved. In the extensive training after
passage of the Law on Local Self Government, with its emphasis on the new legal
framework, experts within the MLGA were involved in the curriculum development and
training. Similarly, Ministry of Finance expertise was utilized in the series on budget
training. EMI itself employs two Kosovar staff members with direct municipal experience
as part of the training team.
For those training programs that are several days in length, EMI has a common practice to
evaluate the effectiveness of the training being conducted. At the end of the first and each
succeeding day, EMI conducts an evaluation of how the trainees assessed the quality of the
material offered, the delivery of the material and the skill of the facilitators or trainers, the
trainees’ understanding of the material, the effectiveness of visual aids, and related issues.
At that point, trainers make adjustments in those areas that need improvement over the
balance of the training period. At the conclusion of the training program, the trainees are
asked again for their opinions on the quality, effectiveness and utilization of the training
when they return to their municipal responsibilities. Necessary adjustments are made for
the next cycle of training. Similar evaluations are conducted on those training programs
that are a day or less in duration. Each of the EMI training teams include experienced
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leaders in training expertise, substantive experts appropriate to the specific training
objective and experienced Kosovo municipal practitioners to assure relevance. This team
approach together with the ongoing evaluation process outlined should assure a continuing
high level of success both in substance and quality. When evaluations are completed at the
conclusion of training sessions, EMI should consider publishing a consolidated report of
the trainees’ experience, the rating system used and the overall effectiveness of the
training.
Each of the five local officials interviewed were questioned about the utility and quality of
the EMI training sessions attended. Two of the five were mayors and three were chairs of
collegia. The answers were all positive. One collegium chair, when pressed on the
“adequacy of the training,” responded that the “training was thorough, from the forms and
the details to enabling sound decision-making.” One of the mayors responded, “We need
more EMI training.” One collegium chair noted, "EMI's trainings were helpful in general,
but also for the fact that through discussion and exchanging experiences the municipalities
learned from one another and how to deal with the special problems each face."
In view of the consistent, positive, feedback from the five municipal officials interviewed,
it may be desirable for EMI to conduct an annual training needs assessment, where
questions could be posed to examine municipal priorities for training, explore areas for
technical training, and determine the longer term value of training conducted by EMI over
the previous period. At the present time, the municipal training needs are filtering up
through some of the AKM collegia, or through ad hoc contacts with municipal officials.
An annual training needs assessment would bring order and structure to this area. From
this survey a list of highest municipal priorities could be determined and built into the EMI
work plan. Based on the responses from the municipal officials interviewed, the potential
list could very well exceed the capability of the current EMI to fully implement. However,
such a list could enable EMI to take the lead in encouraging central government agencies,
donors and educational and training institutions to focus on a bottom up list of municipal
training needs rather than the more traditional top down approach. EMI should be
encouraged to begin a process of bringing current and potential training providers together
in order to respond to the priorities and needs of the municipalities.
A constant complaint from local officials is the number of donors conducting training in
the municipal field, as well as the overlapping and duplication of training. EMI should take
steps to further interagency, donor and educational entities to focus on municipal training
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needs. Although it is difficult to achieve interagency and donor coordination in this area,
EMI should be able to take the lead in focusing on municipal priorities at the grass roots
level. Such a training needs assessment could encourage entities which do limited or no
municipal training, like AKM and other Kosovo professional and educational non profits,
to develop their own capacities in the training area.
•

Developing guidebooks, planning and implementing training to assure that
officials can fulfill municipal responsibilities, especially in control of
urban development, capital improvement planning, and revenue collection

One of the most important activities that the new municipalities initiated early in their
administration was organizing and collecting their own source revenues such as the
property tax, fees and user charges delegated to them. EMI worked closely with AKM and
their Collegium of Finance and Budget Directors to begin this process. The EMI
publication of “Municipal Own Source Revenue: a Description, Problems and Strategies,
January 31, 2009” and the accompanying training programs and incentives through the
EMI Incentive Fund provide an excellent framework for all municipalities to maximize
their financial condition in the first year of decentralized government.
The results from the second round of Incentive Funds grants demonstrate the progress
made. Team interviews with mayors and finance directors confirm that the training and
guidance provided by EMI staff assisted in the initial efforts and that considerable progress
continues to be made in increasing collections. The interviews also revealed the difficulties
local officials are experiencing with inconsistencies and overlaps in laws and
interpretations being made by central authorities. These issues are currently being analyzed
by the finance and budget collegia for possible remedial actions.
EMI has scheduled for this spring a series of follow-up own source revenue intermediatelevel training sessions for municipal finance officers, as well as training sessions on illegal
construction and performance management.
Organizing local revenue departments to comply with the new laws, preparing initial
budgets, adapting systems and increasing revenue collection have all been a priority in the
new municipal governments. A next level deserving of attention is capital improvement
planning and budgeting. The experience so far, especially with the first two rounds of the
EMI Incentive Fund, is that the awards were largely used for capital expenditures.
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There is clearly a need for extensive work on basic municipal infrastructure.
Municipalities, working with their citizenry, need to begin the process of identifying their
capital improvement needs and setting short- and long-term priorities within their financial
constraints to set about this task. This is a costly and long-term issue. EMI is currently
working on an initial set of training activities, entitled “Introduction to Capital Investment
Planning,” to be conducted this spring.
•

Devising and managing an Incentive Fund with criteria to motivate
municipalities to reach goals in the area of public service delivery or public
infrastructure, own source revenue collection, application of relevant laws,
and innovative practices.

One of EMI’s the early successes was the use of the Incentive Fund to improve municipal
service delivery. The purpose of the Fund is to assist compliance with the new legal
framework in the short run and improve service delivery in the long run. The plan for the
Incentive Fund is presented in the Manual entitled “EMI Incentive Fund Manual, April 17,
2008.”
Two rounds of Incentive Fund Awards have been conducted so far, including the
development of criteria, training of local officials, and selection of awardees. Two more
rounds are planned between May and October 2009.
The awards are made in four categories:
1. Awards to municipalities that fully comply with the decentralization legislation
enacted by the Government and National Assembly of Kosovo.
2. Awards to municipalities that achieve and exceed performance standards
established by the MLGA.
3. Awards for increases in municipal own-source revenue collections.
4. Awards to stimulate innovative municipal management practices based on the
training and technical assistance provided by EMI.
The award selection committee includes representatives from MLGA, AKM and the EMI
staff.
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In Incentive Fund Round One, grants were awarded to nine municipalities totaling
$145,000. (Two awards were given at $20,000 and seven awards at $15,000.) These
awards were granted for improving registration and service facilities for citizens (2),
citizen outreach programs (2), pedestrian safety improvements (2), an IT lab in a school,
initiating a spatial planning program and improving solid waste collection. The
municipalities provided matching funds of $149,581.
In Round Two EMI expanded the number of awardees to 18 and the grant funds to
$520,000. In this round, awards were made in all four categories: Employing Innovation
Management Techniques, two awards at $20,000; Improving Municipal Services, eight
awards at $15,000; Achieving Performance Standards in Own Source Revenue Collection,
five awards at $45,000 and Implementing New Local Government Reform Legislation,
three awards at $45,000. The municipalities provided matching funds of over $210,000.
In each of the two rounds, the winning municipalities made substantial contributions of
matching funds. This an important indicator on the success of the Incentive Fund and the
relevance of the eligibility criteria used by EMI. These results suggest a level of municipal
partnership that should be expected in future fund competition.
One noted achievement of the Incentive Fund was the increase in own source revenue
collection from the five municipalities awarded grants in that area, which ranged from 86%
to 240%. While these are impressive, it may also reflect that the beginning base for
revenue collection was on the low end of the scale. One interviewee called this to the
team’s attention, suggesting there might be a bias against those municipalities that had
performed well earlier. While it is desirable to encourage municipalities that have not
initiated aggressive collection policies to do so, it might also be desirable to recognize
those municipalities that are making gains from a higher beginning base or are achieving
gains in per capita collections.
It should be noted that EMI expects that additional criteria will be used in the next two
rounds of grants that will sharpen the focus on service delivery performance awards, as
performance standards are more fully implemented by the municipalities. This should
heighten the competition in the category of improving municipal services.
One suggestion the team drew from interviews was for future Incentive Fund awards that
focused on improving the municipal work force. Currently all municipal employees, as
well as central government, are on short-term contracts ranging from one to three years in
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length. The lack of tenure is a serious issue affecting the quality and morale of the
municipal work force, and the potential for a large turnover of the municipal work force
resulting from the upcoming municipal elections is huge. Personnel policies, systems and
rules are needed, and EMI and USAID should consider using the next Incentive Fund
round to focus on better municipal human resources practices.
Prior to each of the two rounds of Incentive Fund awards, EMI conducted training
programs on eligibility, criteria for each category, and application procedures. During the
initial training session, examples of eligible projects that might be creative, or innovative
or good service delivery were discussed. Some of the municipal entries were local
variations or extensions on the examples used. In addition, during Round II, some of the
entries were similar to entries or winners from Round I.
EMI has a section on its website devoted to the Incentive Fund. On this site, readers can
find considerable information on the Incentive Fund. EMI is currently in the process of
documenting project success, details concerning IF Award winners and local contact
information as a part of the web site upgrade.
In looking at the EMI Incentive Fund, the Team finds that the structure of the program and
process utilized builds on a solid base of commonly accepted standards and criteria.
Several municipal applications were directly based on examples used by EMI in their
Incentive Fund training sessions.
There are several important conclusions and longer term implications from these first two
rounds of the Incentive Fund:
• First, the projects appear to meet high priority needs of the municipalities. This is
reinforced by the higher than expected matching funds from the municipalities.
While specific percentages of matching funds were not required, the level of local
match is significant.
• Second, many of the awards result in capital investments and are highly visible to
citizens. It is important that citizen see and understand the commitment municipal
leaders are making to improve the range and quality of public services, especially
where there has been little historic trust in public commitments.
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• Third, the competitive nature of these awards adds a dimension not commonly
found in other award programs. We believe this competitive element will succeed
in reaching the goal of excellence in public service delivery and will do so in a
more rapid time frame that other alternatives.
The EMI Initiative Fund is highly regarded by those municipal officials interviewed,
MLGA officials and the donor community. Although the awards are relatively modest, and
other donors may bring more dollars to the table, the “USA brand” is highly regarded and
valued. The public needs to be more fully informed of not only the awards process, but the
larger issue of competent, committed municipal leaders and officials working to provide
efficient, effective services to citizens.
The Incentive Fund design is conducive to projects with lasting impact. It is transparently
competitive with clear and fair criteria. This is a departure from many donor investments
and helps engender a commitment on the part of the applicants to take it seriously and
propose legitimate projects that will have impact. The cost share requirements also
contribute to the high level of local effort. Some of the projects reviewed show local
understanding of the importance of long-term benefit to the community. One was a
reconfiguration of municipal offices to significantly improve transparency and citizen
service. A second project was a straightforward energy efficiency upgrade that will return
benefits into the future.
Even in an instance where an unsuccessful applicant municipality felt the criteria were
poorly designed, there was no hint of anger, but rather a resolve to do better in the next
round. The Incentive Fund is clearly well-designed and well-administered. There have
been positive impacts and there will be more.

Evaluation Task Order Questions
The Task Order for this evaluation posed a series of questions which are addressed in the
preceding discussion. For purposes of clarity, there follow specific comments on each of
those questions as stated in the Task Order.
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•

What has been the impact of the EMI program on local government and
decentralization in Kosovo? Are the results sustainable?

It is our judgment that EMI is one of the few, if not the only, entity working on
decentralization in Kosovo with a clear, committed focus and tangible results. It is because
of EMI’s support that the primary decentralization laws have been enacted in a timely
manner, albeit imperfectly. MLGA officials were clear in acknowledging the essential
nature of EMI’s assistance. The project also helped the ministry begin to understand how
to address its own staff capacity. That process is in an early stage but it has begun, and
EMI’s guidance points in the right direction. Similarly, EMI’s work with municipalities,
the collegia and the MLGA have provided practical training to local officials on their new
responsibilities. Directors and mayors emphasized that the instruction provided by EMI
was useful, not theoretical, and some said they were able to transfer what they learned to
other colleagues.
Sustainability might seem less problematic than in other transitioning countries. The
Government and the MLGA are committed to decentralization and local governments,
while lacking adequate resources, are nevertheless better-funded than elsewhere. However,
several important obstacles to sustainable institutions exist. First and perhaps most
importantly, there is a serious problem of continuity and turnover in the civil service at
both the central and local levels. The short-term contracts for civil servants combined with
the impending local elections in the fall, after only two years, may erase much institutional
memory and capacity.
Sustainability of the local capacity-building efforts requires that the trainers EMI has
developed have a home. That must almost certainly be either in the MLGA or at AKM.
The Central Government ministry is not, in our view, the best home for a long-term
training agency for local officials. However AKM appears to lack not only capacity but the
will, or at least the inclination, to develop such a capacity. The evaluation team believes
that USAID and EMI should seek close cooperation with the Swiss Development Agency
(SDC) to help guide AKM toward its proper role. If progress cannot be achieved at AKM
or if the Mission chooses not to pursue that option, then MLGA does present an option. Its
present capacity seems limited, bolstered mainly by EMI expertise. If the MLGA is the
chosen site for local training, then EMI should intensify its capacity-building work with
ministry staff.
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In any event, the obstacles to sustainability are real but they are largely beyond the reach of
EMI. Sustainability, however defined, is an elusive thing. In countries in the region that are
much farther along in the decentralization process, such as Bulgaria or Macedonia, the
local government associations and the associated training component are even today not
sustainable in the sense of being able to survive on own-source revenues. Sustainability is
an important goal but in the middle term, perhaps a more appropriate one is effectiveness.
By this measure EMI has done very well.
A future role for EMI or a successor project would not need to, and probably should not,
include operating subsidies to AKM. The significant Swiss funding commitment to AKM
will be sufficient for the association’s operating needs. What EMI/USAID should do is
develop a close working partnership with SDC to influence their ability to foster efficient
and transparent operating practices at AKM.
•

Has the EMI program been effective in achieving the goals outlined in the
Award?

EMI has been meticulous in following the task order and instructions from the Mission.
The Performance Based Measurement System (PBMS) demonstrates that not only has EMI
performed the tasks assigned but it has done so well in a difficult landscape. The PBMS
Annual Report shows almost all targets achieved and provides explanation for those few
areas where targets were not achieved.
The evaluation team found that EMI’s PBMS is well-designed, with indicators that are
both meaningful and obtainable and that reflect well the principal objectives of the EMI
Task Order. The indicators are quantifiable and the reported levels are realistic. Overall,
the results shown in the Annual report confirm the positive findings of this evaluation.
To conduct an investigation into the accuracy of the PBMS data as reported would require
significantly more time than the evaluation team had available. However, from the
interviews, discussions and document reviews, the team is satisfied in the accuracy of the
data and the success it reflects.
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•

What impact have EMI coaching and training activities had in building up
long term training capacity at the MLGA and AKM? Will added capacity
among local training providers be a significant factor for municipal
performance?

See the final two paragraphs of answer # 1 above.
•

By the end of the program, what is your estimate of the likely impact of
planned training on “improving municipal service delivery”? Are the
service delivery areas of training adequate or is there a direction in which
these need to be expanded?

In the various trainings EMI has conducted to date, both the methodology and the
substantive content appear to have been well-designed and well-implemented. This has
created an environment wherein EMI is the most credible donor-trainer. PBMS results and
local staff interviews suggest that the training is valuable and, importantly, practical rather
than theoretical. Going forward with additional training programs, the team would expect
that EMI will be able to maintain this level of quality. We do not think a ‘new direction’ is
required but rather a continuation and, to the extent resources permit, intensification of the
local training work. However, attention must be paid to the real possibility of significant
municipal staff turnover following the fall elections. It would be well for EMI to anticipate
this and be ready for new rounds of training in the early part of next year.
•

The second round of ‘incentive grants’ was directly linked to performance
in a service area. What evidence is there that the awards themselves work
to induce better municipal performance? Are some areas more susceptible
to incentives than others?

One mayor interviewed was able to lay out proudly not only what won him awards but also
how he was using the funds. His plans included redesign of the municipal offices to
increase transparency and customer service and an energy-saving investment. The
Incentive Fund awards are, in some case retrospective in that they specifically reward
achievement. Others, such as the innovation category are clearly prospective, providing
resources to carry out a new idea, as with the municipal office redesign. The combination
of rewards and implementation funding seems most appropriate, and does seem to have
induced better municipal performance in some areas, as discussed above.
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Transparency and energy-efficiency are two obvious areas to be encouraged in future
funding rounds. Human resource management was also identified by numerous local
officials as an important need for future assistance. Each of these should be considered for
targeted awards in the coming rounds.

Donor relations and coordination
Donor coordination is a curious concept, given the diversity of interests and systems that
exist in the international community. Donors usually do what their own judgment and the
directions of their home offices mandate. The goals of “donor coordination” then should be
keeping each other informed and looking for ways to coordinate activities, more than
undertaking joint ventures (a real but rare phenomenon). In this context, it was clear to the
team that the level of communication and exchange of ideas and information among the
international community is better here than in many similar countries. One activity, the
Mosaic opinion sampling by UNDP, partly funded and with substantive input from
EMI/USAID, is a good example. All donors interviewed stressed their excellent
communication with EMI and USAID. This seems to arise from both the commitment of
USAID and the efforts of EMI.
As discussed above, the team believes that going forward strong efforts should be made by
EMI/USAID to coordinate with SDC and use their substantial financial commitment to
AKM as leverage to guide the association toward a more meaningful role in local capacitybuilding.
USAID also asked the evaluation team to examine the possibility of donor assistance
creating conflicts of interest for local governments. The team found no indication of any
actions by other donors, such as payments to public officials that might undermine the
work of USAID’s projects or create problems in this area.

Performance Based Measurement System
As discussed above, the evaluation team reviewed EMI’s PBMS to help inform its
investigations. The team lacked sufficient time to conduct a detailed investigation of the
quality of the data, but based on its analysis the team concludes that the PBMS is welldesigned, with indicators that are both meaningful and obtainable. The indicators are
quantifiable and the reported levels are realistic. The Annual Report narrative gives a good
overview of results and provides explanation for those few areas where targets were not

23

Kosovo EMI Mid-Term Evaluation
Final Report

achieved. Overall, the results shown in the Annual report confirm the positive findings of
this evaluation.

Conclusion
EMI is a well-designed and well-implemented local governance project. Operating in a
very fluid environment, the EMI team has remained focused and has delivered excellent
services to both the MLGA and the local officials of Kosovo. The key elements of MLGA
and local capacity-building appear to have proceeded well under the circumstances. Local
officials report the trainings to have been practical in nature, though the concern remains
that staff turnover at both levels could erase some of the newly-developed skills. A plan to
address this with accelerated training sometime after the coming elections should be
considered. The Incentive Fund is a far better use of grant funds than a non-competitive
plan that is generally regarded as a handout. The small amounts of the awards are offset by
the competitive spirit fostered and the spur it provides toward better governance.
To continue to impact the decentralization process, EMI should focus the majority of its
resources on the local sector. This would include continued and, if possible, increased
support for key collegia. In this way the policy development process could be strengthened
through AKM, if the association is willing, or separately if necessary. Policy reform efforts
should address substantive issues raised by local officials more than formalistic problems
that occupy the attention of central government officials. For decentralization to succeed,
and for EMI to contribute to that success, will require primary attention be paid to
municipalities and their leaders and needs. Human resource management training, service
delivery support and meaningful analysis of the existing decentralization laws will advance
the efforts at democratic decentralization more than all the efforts expended in supporting a
ministry that remains largely uncertain of its role, if any, in the next phase of the process.
EMI has contributed significantly to laying a solid foundation for decentralization at both
the central and local levels. Hereafter, more practical technical assistance to local officials
will be the most valuable role for the project to play.
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APPENDIX A
Persons Interviewed
Name

Organization

Position

John L. Anderson
Governance
Susan Kosinski Fritz
Jeton Cana
Barry J. Reed
Frederick Van Antwerp
Roland Gjoni
Saranda Cana
Nexhat J. Jashari
Driton H. Vatovci
Shpen Trdevaj
Izet Sadiku
Z. Besnik Osmani
Agron Maxhuni
Krenar Loshi
Cluster
Ardian Dragocina
Sazan Ibrahimi
Glen Wright
Albina Nura
Reform
Qemajl Mustafa
Xheme Binaku
Ashman Sadiqi
Paivi Nikander
Naim Ismajli
Fatmir Rashiti
James G. Budds
Qazime Vata

USAID

Director, Democracy and

USAID
USAID
EMI/RTI
EMI/RTI
EMI/RTI
SDC
GTZ
GTZ
MLGA
MLGA
MLGA
MLGA
UNDP

Deputy Mission Director
Local Government Specialist
Program Director
Senior Local Government Advisor
Senior Decentralization Advisor
Senior National Program Officer
Program Coordinator
Deputy Project Coordinator
Deputy Minister
Political Advisor
Permanent Secretary
Director of Legal Department
Head of Democratic Governance

OSCE
AKM
Eur. Commission
Eur. Commission

Local government officer
Executive Director
Advisor to Min. of Internal Affairs
Task Manager, Public Admin

Gjilan Municiplaity
Drenas Municipality
Ishtok Municipality
ICO
Shtime Municipality
Shtime Municipality
EC/VNG
Spatial Planning Coll.

Mayor
Director of Public Administration
Director of Public Administration
Decentralization Advisor
Mayor
Deputy Mayor
Local Government Program
Chair
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APPENDIX B
Documents Reviewed
• EMI Evaluation RFTOP
• Matrix of EMI work products
• EMI Annual Capacity-building Report FY 2008
The Annual Report on the Progress of Decentralization, October 1, 2007 to
September 30, 2008 (FY 2008)
• EMI Incentive Fund Manual
“EMI Incentive Fund Manual, April 17, 2008”
• EMI Incentive Fund Manual Addendum #1
• PBMS monitoring chart
• MLGA Capacity Building Comprehensive Strategy
Ministry of Local Government Administration, Capacity Building
Comprehensive Strategy, “A Coordinated Approach to Municipal
Training.” August 2008
• SDC Public Procurement Manual
• SDC program brochures
• Association of Kosovo Municipalities Policy Statement on Provision of WaterWaste Water, Solid Waste Services, Energy Efficiency and Public Transport,
March 2009, published by GTZ
• Association of Kosovo Municipalities Annual Report 2008, December 2008
• GTZ program pamphlet
• EMI 2007-2008 PBMS Report
• USAID internal memo on Civil Service law amendments
• “Memo on the Law on Publicly Owned Enterprises,” September 29, 2008,
• “Municipal Compliance Action Plan Information Tracking.”
• Ministry of Local Government Administration, Staff Test of General Competence,
Summary Results, March 20, 2009
• “MLGA Research and Analysis Capability Assessment, 2008”
• “MLGA Monitoring and Municipal Performance Measurement, August 27, 2008”
• “Performance Management Phase 1 Summary”
• “Matrix of Effective Municipalities Initiative (EMI) Trainings: February 2008 to
October 2009.”
• “Municipal Own Source Revenue: a Description, Problems and Strategies, January
31, 2009”
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• MLGA Monitoring and Municipal Performance Measurement Concept Paper,
August 27, 2008
• EMI Performance Based Management System (PBMS), October 2008 (revised)
• EMI Memo on Recommendations of a Phase One Monitoring System of Municipal
Performance
• EMI Standards for Compliance with the New Law on Local Self Government,
2008, (chart)
• EMI Memo on Compliance of the LPoE with the Ahtisaari Proposal, September 29,
2008
• USAID EMI Incentive Fund Round 1I Winners, March 2009 (chart)
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